PROJECT TITLE: Oil Spill Identification from Satellite Images Using Deep Neural Networks **INSTITUTE & DEPARTMENT NAME: A.P SHAH INSTITUTE OF TECHNOLOGY - CSE (AI&ML)**

PROJECT GUIDE: Dr. Jaya Gupta

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION (Weeks)	PCT OF TASK COMPLETE	PHASE ONE																																					
							WEEK 1					WEEK 2					WEEK 3					WEEK 4					WEEK 5					WEEK 6					WEEK 7				
							M	T	W	R	F	M	T	W	R	F	M	T	W	R	F	M	T	W	R	F	M	T	W	R	F	M	T	W	R	F	M	T	W	R	F
1	**Phase 1: Project Resumption & Research Paper Writing**																																											
1.1	Resume Project Work and Review Previous Results	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	09/01/2026	09/01/2026	1	100%																																						
1.2	Plan Documentation and Paper Writing Schedule	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	09/01/2026	09/01/2026	1	100%																																						
1.3	Draft Abstract, Introduction and Related Work Sections	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	16/01/2026	16/01/2026	1	100%																																						
1.4	Literature Survey on SAR Oil Spill Detection Methods	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	16/01/2026	23/01/2026	2	100%																																						
1.5	Complete Literature Survey	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	23/01/2026	23/01/2026	1	100%																																						
1.6	Draft Dataset and Data Preprocessing Sections	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	23/01/2026	30/01/2026	2	100%																																						
1.7	Draft Architecture Ablation (U-Net vs DeepLabV3+)	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	30/01/2026	30/01/2026	1	100%																																						
1.8	Draft Backbone Ablation (ResNet-50, EfficientNetV2S, Xception)	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	06/02/2026	06/02/2026	1	100%																																						
1.9	Draft Loss Function Ablation (Dice, Focal, CCE, Tversky)	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	06/02/2026	13/02/2026	2	100%																																						
1.10	Draft Results and Discussion Section	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	13/02/2026	13/02/2026	1	100%																																						
1.11	Complete Conclusion, Future Work and References	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	20/02/2026	20/02/2026	1	100%																																						
1.12	First Full Paper Draft Shared with Guide for Review	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	20/02/2026	20/02/2026	1	100%																																						

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION (Weeks)	PCT OF TASK COMPLETE	PHASE TWO										PHASE THREE										PHASE FOUR									
							WEEK 8					WEEK 9					WEEK 10					WEEK 11					WEEK 12					WEEK 13				
							M	T	W	R	F	M	T	W	R	F	M	T	W	R	F	M	T	W	R	F	M	T	W	R	F	M	T	W	R	F
2	**Phase 2: Paper Revisions & Blackbook Drafting**																																			
2.1	Revise Paper Based on Guide Feedback	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	27/02/2026	27/02/2026	1	100%																														
2.2	Begin Blackbook: Certificate, Declaration, Abstract	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	27/02/2026	27/02/2026	1	100%																														
2.3	Structure Blackbook Chapters Per University Guidelines	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	27/02/2026	06/03/2026	2	100%																														
2.4	Incorporate Final Paper Revision Requests	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	06/03/2026	06/03/2026	1	100%																														
2.5	Complete Blackbook: Intro, Lit Survey, Limitations, Objectives	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	06/03/2026	06/03/2026	1	100%																														
3	**Phase 3: Blackbook Completion & Poster**																																			
3.1	Complete Blackbook: Proposed Sys, Setup, Results, Conclusion	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	13/03/2026	13/03/2026	1	100%																														
3.2	Design and Finalize Project Poster	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	13/03/2026	13/03/2026	1	100%																														
3.3	Poster Approval From Guide	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	13/03/2026	13/03/2026	1	100%																														
3.4	Compile Full Blackbook Figures, Graphs, Tables	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	20/03/2026	20/03/2026	1	100%																														
3.5	Add Publication Page and Acceptance Certificate	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	20/03/2026	20/03/2026	1	100%																														
3.6	Submit Final Blackbook Draft to Guide for Approval	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	20/03/2026	20/03/2026	1	100%																														
4	**Phase 4: Final Corrections & Presentation**																																			
4.1	Incorporate Final Blackbook Corrections from Guide	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	27/03/2026	27/03/2026	1	100%																														
4.2	Obtain Signatures of Guide, Coordinator, Principal	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	27/03/2026	27/03/2026	1	100%																														
4.3	Draft Presentation Slide Structure	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	27/03/2026	27/03/2026	1	100%																														
4.4	Finalize Presentation Slides	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	04/04/2026	04/04/2026	1	100%																														
4.5	Deliver Final Project Presentation	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	04/04/2026	04/04/2026	1	100%																														
4.6	Submit Complete Project Documentation	Raj Nikam, Prathamesh Mhatre, Tejashri Maske	04/04/2026	04/04/2026	1	100%																														